

Progress Meeting

Date: July 16, 2020

Project Town and WIN: Fryeburg 17280.00

The following were present: MDOT—Beecher Whitcomb Reed & Reed---Jim Whorff Coleman---Rick Couture

- 1) **Progress since last meeting:** Continue placing new gravel, building slopes and fills, grading of gravel in preparation of placement of millings for FDR, continued areas of FDR, placed shim on areas of FDR that needed it.
 - 2) **Expected activities before the next meeting:** Continue placing new gravel, finegrading of gravel and millings, start paving base HMA on FDR, possibly start some guardrail.
 - 3) **Contractor's Schedule of Work:** Slightly behind on paving.
 - 4) **Payment Progress:** Estimate #37 was generated June 27, Estimate #38 will be end of week.
 - 5) **Field Observations:** Traffic enjoys traveling on the FDR sections.
 - 6) **Anticipated Traffic Delays or Related Issues:** Running alternating 1-way traffic through work zone with the use of flaggers.
 - 7) **Updates to Pre-Construction Submittals:** Roadside sign submittal was received on June 16 and forwarded to Stantec for review/approval, sent back for some revisions.
 - 8) **Contract Modifications, RFI's, correspondence:** None this week.
 - 9) **Issues, Disputes, claims, concerns and resolutions:** Payrolls have been received from A. Colarusso.
 - 10) **Project Safety:** All good this week, Coleman has weekly Safety Meetings.
 - 11) **Utility Issues:** An old pole (#87S) needs to be removed once Spectrum is moved to new pole at Walker Hill. Numerous guy wires are slack, and some poles at east end need guys to straighten them out. They are currently leaning hard towards the roadway. Poles are tipping.
 - 12) **Environmental:** All looks good. Project held up well in the hard rain received Tuesday.
- This is an accurate summary of the meeting according to my records. Any authorized persons who take exception to
Any statement in this report must notify the Resident in writing within five work days from receipt of this report, stating
In detail the comment, correction or omission. Otherwise, this report shall stand as written.

The next weekly meeting will be held on July 23rd, at 10:00am at the MDOT Field Office.

Sincerely Yours,

Beecher Whitcomb----Resident